COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 13/ 2021

ESTI MATE SUMVARY 10: 37: 48
CONTI D C21790 ESTI MATE NO. 0005 FI NL SPEC YR: 2005
PCN: 21790- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0 DAYS TI ME ALLOW 60 WORK DAYS
SH 88 (BELLEVIEW UNI VERSITY TO |-25 PERCENT TIME:  98.33 ORI G TI ME ALLON 60 WORK DAYS
PRQJECT NO. NHPP0881- 030
SH 88 (BELLEVIEW UNIVERSITY T
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 01/ 13/ 2021 DATE TI ME STARTED 05/ 26/ 2020
2500 E BRANNAN WAY DATE LET 12/ 19/ 2019 DATE WORK BEGAN 05/ 26/ 2020
DATE AWARDED 01/ 06/ 2020 DATE TI ME STOPPED 09/18/2020
DATE CONTRACT EXECUTED 01/29/2020 DATE ACCEPTED 09/18/ 2020
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 05/ 26/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,116, 967. 30 PARTI Cl PATI NG $ 3,116, 967. 30 $ -11, 341. 00
AWARD PRQIECT AMT: $  3,223,052.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,116, 967. 30 -11,341.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,116, 967. 30 -11, 341. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 16, 000. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,116, 967. 30 4, 659. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,116, 967. 30 4, 659. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4, 659. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21790-BI D ESTI MATE RUN 01/ 13/ 2021
PRQJECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 127. 000 127. 000
EACH 0. 000 0. 00
15. 00000 127. 000 1, 905. 00
0010 202-00195 *Rermoval of Median Cover 0. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0015 202- 00200 *Renoval of Sidewal k 396. 000 396. 000
5% 0. 000 0. 00
25. 00000 396. 000 9, 900. 00
0020 202-00203 *Rermoval of Curb and Gutter 820. 000 820. 000
LF 0. 000 0. 00
13. 00000 820. 000 10, 660. 00
0025 202-00210 *Renoval of Concrete Pavement 21. 000 21. 000
5% 0. 000 0. 00
74.00000 21.000 1, 554. 00
0030 202-00220 Renoval of Asphalt Mat 127. 800 127. 800
SY 0. 000 0. 00
84. 00000 127. 800 10, 735. 20
0035 202-00240  *Renpval of Asphalt Mat (Pl aning) 133, 919. 500 139, 919. 500
SY -6, 000. 000 -10, 500. 00
1. 75000 133, 919. 500 234, 359. 13
0040 202-00250 *Renoval of Pavenment Marking 0. 000 0. 000
SF 0. 000 0. 00
1. 15000 0. 000 0. 00
0045 202-00254  *Renoval of Pavenent Marking (12 Inch) 250. 000 250. 000
SF 0. 000 0. 00
1.15000 250. 000 287.50
0050 202-00810 *Rermoval of Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
200. 00000 11. 000 2,200. 00
0055 202-00821 *Renpoval of Sign Panel 56. 000 85. 000
EACH -29.000 -841. 00

29. 00000 56. 000 1, 624.00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00831 *Renmoval of Traffic Signal Head 8. 000 8. 000
EACH 0. 000 0. 00
415. 00000 8. 000 3,320.00
0065 202-00860 *Renoval of Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0. 00
51. 00000 3. 000 153. 00
0070 202- 04005 *Cl ean Val ve Box 40. 000 40. 000
EACH 0. 000 0. 00
87. 00000 40. 000 3,480. 00
0075 202-04010 *Cl ean Inlet 72.000 72.000
EACH 0. 000 0. 00
195. 00000 72.000 14, 040. 00
0080 203-00050 *Unsui tabl e Materi al 50. 500 50. 500
cY 0. 000 0. 00
170. 00000 50. 500 8, 585. 00
0085 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0.00
0090 208-00035 *Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0095 208-00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0100 208-00051 *Storm Drain Inlet Protection (Type I) 582. 000 582. 000
LF 0. 000 0. 00
8. 25000 582. 000 4,801. 50
0105 208-00052 *StormDrain Inlet Protection (Type Il) 9. 000 9. 000
LF 0. 000 0. 00
59. 00000 9. 000 531. 00
0110 208-00103 Renoval and Disposal of Sediment (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00

130. 00000 11. 000 1, 430. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 10. 000
HOUR 0. 000 0. 00
225. 00000 10. 000 2, 250. 00
0120 208-00106 Sweepi ng (Sedi ment Renoval ) 14. 000 14. 000
HOUR 0. 000 0. 00
155. 00000 14.000 2,170.00
0125 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 208-00207 Erosi on Control Managenent 5. 000 5. 000
DAY 0. 000 0. 00
175. 00000 5. 000 875. 00
0135 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
540. 00000 3. 000 1, 620. 00
0140 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00
38. 00000 1. 000 38. 00
0145 210-01700 *Reset Sprinkler Head 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0150 210-04010 Adj ust Manhol e 146. 000 146. 000
EACH 0. 000 0. 00
775. 00000 146. 000 113, 150. 00
0155 210-04050  Adjust Val ve Box 89. 000 89. 000
EACH 0. 000 0. 00
615. 00000 89. 000 54,735. 00
0160 212-00006 *Seedi ng (Native) 0.010 0. 010
ACRE 0. 000 0. 00
75, 000. 00000 0.010 750. 00
0165 212-00032  *Soil Conditioning 0. 000 0. 000
ACRE 0. 000 0. 00

47, 000. 00000 0. 000 0. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00050  *Sod 0. 000 0. 000
SF 0. 000 0.00
3. 75000 0. 000 0. 00
0175 240- 00000 *Wldlife Biologist 83. 000 83. 000
HOUR 0. 000 0. 00
105. 00000 83. 000 8, 715. 00
0180 240-00010  *Renpval of Nests 5. 000 5. 000
HOUR 0. 000 0. 00
100. 00000 5. 000 500. 00
0185 304- 06000 *Aggregat e Base Course (C ass 6) 91. 460 91. 460
TON 0. 000 0. 00
90. 00000 91. 460 8, 231. 40
0190 403-00720 Hot M x Asphalt (Patching) (Asphalt) 94. 650 94. 650
TON 0. 000 0.00
145. 00000 94. 650 13,724. 25
0195 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 15, 378. 900 15, 378. 900
TON 0. 000 0. 00
103. 00000 15, 378. 900 1,584, 026.70
0200 411-10255 Emul sified Asphalt (Sl ow Setting) 7,891. 000 7,891. 000
GAL 0. 000 0.00
3. 00000 7,891. 000 23,673.00
0205 412-00190 *Concrete Pavenent (Patching) 63. 000 63. 000
SY 0. 000 0. 00
245. 00000 63. 000 15, 435. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 121. 000 121. 000
Sy 0. 000 0.00
102. 00000 121. 000 12, 342.00
0215 608-00010 *Concrete Curb Ranp 356. 000 356. 000
SY 0. 000 0. 00
238. 00000 356. 000 84, 728. 00
0220 609-21020 *Curb and CGutter Type 2 (Section Il-B) 399. 000 399. 000
LF 0. 000 0.00

42.00000 399. 000 16, 758. 00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 612-00001 *Del i neator (Type I) 43. 000 43. 000
EACH 0. 000 0.00
38. 00000 43. 000 1, 634. 00
0230 612-00002 *Del i neator (Type I1) 30. 000 30. 000
EACH 0. 000 0. 00
39. 00000 30. 000 1,170. 00
0235 612-00003 *Del i neator (Type II1) 54. 000 54. 000
EACH 0. 000 0.00
41. 00000 54. 000 2,214.00
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0.00
0245 613-07001 *Type One Pull Box 1. 000 1. 000
EACH 0. 000 0.00
2, 350. 00000 1. 000 2,350.00
0250 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 00000 1.000 3, 200. 00
0255 614-00011 *Sign Panel (Cass I) 359. 000 359. 000
SF 0. 000 0.00
22.00000 359. 000 7,898. 00
0260 614-00012 *Sign Panel (Class I1) 322. 000 322. 000
SF 0. 000 0. 00
24.00000 322.000 7,728.00
0265 614-00200 *Steel Sign Post (U-2) 30. 000 30. 000
LF 0. 000 0.00
10. 00000 30. 000 300. 00
0270 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 15. 000 15. 000
Sli pbase
EACH 0. 000 0. 00
725. 00000 15. 000 10, 875. 00
0275 614-70150  *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0.00

745. 00000 8. 000 5, 960. 00



CONTI D

ROADWAY

CAT NO0200

0280 614-72860

0285 614-72885

0290 625-00001

0295 626- 00000

0300 626-01114

0305 627-00009

0310 627-00013

0315 627-01010

0320 627-30405

0325 627-30408

0330 627-30410

C21790

21790-BID
NHPP0881- 030

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Traffic Signal Vehicle Detector (Special)

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

*Pavenent Marking Paint (Hi gh Build)

*Preformed Plastic Paverment Marking (Type I)(Inlaid)

*Pref ormed Thernopl astic Paverent Marking
(Wor d- Synbol )

*Pref ormed Thernopl asti c Paverent Marki ng (Shield)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

3. 000

325. 00000

1. 000
EACH
14, 500. 00000

39. 500
HOUR
215. 00000
1. 000
LS

245, 000. 00000

149. 000
DAY
55. 00000
246. 000
GAL
101. 00000
786. 250
GAL
36. 00000
4, 454. 000
SF
16. 00000
1, 922. 000
SF
21. 00000
825. 000
SF
30. 00000
5, 445. 000
SF

11. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1.000

39. 500
0. 000
39. 500

1. 000
0. 000
1.000

149. 000
0. 000
149. 000

246. 000
0. 000
246. 000

786. 250
0. 000
786. 250

4, 454. 000
0. 000
4, 454. 000

1, 922. 000
0. 000
1,922.000

825. 000
0. 000
825. 000

5, 445. 000
0. 000
5, 445. 000

Page 7

ESTI MATE RUNO01/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:37: 48

AMOUNT

975.

14,500

8,492

245, 000

8,195

24, 846

28, 305

71,264

40, 362

24,750

62, 617

00

00

50

00

00

00

00

00

00

00

50



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21790-BI D
PRQIECT NHPP0881- 030 ESTI MATE NO 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0335 629-01210 Adj ust Monunent Box 8. 000
EACH
550. 00000
0340 630-00000 *Fl aggi ng 212. 250
HOUR
35. 00000
0345 630- 00003 *Uniforned Traffic Control 801. 750
HOUR
100. 00000
0350 630-00004 *Traffic Control Vehicle 4.000
EACH
4, 700. 00000
0355 630-00007 *Traffic Control Inspection 38. 000
DAY
175. 00000
0360 630-00012 *Traffic Control Managenent 62. 000
DAY
1, 400. 00000
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000
EACH
1, 150. 00000
0370 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000
EACH
115. 00000
0375 630-80340 *Pedestrian Barricade (ADA) 72.000
LF
58. 00000
0380 630-80341 *Construction Traffic Sign (Panel Size A) 89. 000
EACH
115. 00000
0385 630-80342 *Construction Traffic Sign (Panel Size B) 175. 000
EACH

117. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

212. 250
0. 000
212.250

801. 750
0. 000
801. 750

4. 000
0. 000
4.000

38. 000
0. 000
38. 000

62. 000
0. 000
62. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

72.000
0. 000
72.000

89. 000
0. 000
89. 000

175. 000
0. 000
175. 000

Page 8

ESTI MATE RUNO01/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:37: 48

AMOUNT

4,400

7,428

80, 175

18, 800

6, 650

86, 800

1,725

4,176

10, 235

20, 475

00

75

00

00

00

00

.00

00

00

00

00



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21790-BI D
PRQIECT NHPP0881- 030 ESTI MATE NO. 0005
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0390 630-80343 *Construction Traffic Sign (Panel Size O 6. 000
EACH
117. 00000
0395 630- 80355 *Portabl e Message Sign Panel 4. 000
EACH
4, 650. 00000
0400 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000
Type
ype) EACH
2, 300. 00000
0405 630- 80360 *Drum Channel i zi ng Device 32.000
EACH
47.00000
0410 630-80380 *Traffic Cone 515. 000
EACH
11. 00000
0415 630-85041 *Mobi | e Attenuator 36. 000
DAY
575. 00000
0420 632-00000 Ni ght Work Lighting 1. 000
LS
16, 000. 00000
0425 700-70010 F/ A M nor Contract Revisions 0. 000
F A
1. 00000
0430 700-70012 F/ A Asphal t Pavenent |ncentive -2,827.160
FA
1. 00000
0435 700-70016 F/ A Fuel Cost Adj ustnment -32,227. 320
F A
1. 00000
0440 700-70018 F/ A Roadway Snpot hness | ncentive 11, 005. 590
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

4. 000
0. 000
4.000

8. 000
0. 000
8. 000

32. 000
0. 000
32. 000

515. 000
0. 000
515. 000

36. 000
0. 000
36. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

-2,827.160
0. 000
-2,827.160

-32,227.320
0. 000
-32,227.320

11, 005. 590
0. 000
11, 005. 590
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ESTI MATE RUNO01/ 13/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:37: 48

AMOUNT

702

18, 600

18, 400

1,504

5, 665

20, 700

16, 000

-2,827.

- 32, 227.

11, 005

00

00

00

00

00

00

00

.00

16

32

59



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700- 70019 F/ A Asphalt Cement Cost Adj ustnent - 81, 236. 460 - 81, 236. 460
FA 0. 000 0. 00
1. 00000 -81, 236. 460 - 81, 236. 46
0450 700-70023 F/ A On- The-Job Trai nee 3, 150. 000 3, 150. 000
FA 0. 000 0. 00
1. 00000 3, 150. 000 3,150. 00
0455 700- 70031 F/' A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700- 70060 F/ A Adjust Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70595 F/ A DRB On-Demand Conmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0500 900-00006  Added Item (Dollar)/ Price Reduction ABC (C ass 6) -901. 980 -901. 980
DOL 0. 000 0. 00
1. 00000 -901. 980 -901.98
0505 700-70036 F/ A CMO 003 Inlet Repair at STA 109+00 4,546. 200 4,546. 200
FA 0. 000 0. 00
1. 00000 4,546. 200 4,546. 20

CAT 0200 CURRENT AMI $ 3,052,467.30 % -11,341.00$ 3,052, 467. 30



CONTI D: C21790 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21790-BI D ESTI MATE RUNO1/13/2021
PRQIECT: NHPP0881- 030 ESTI MATE NO 0005 10: 37: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0485 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
45, 000. 00000 1. 000 45, 000. 00
0490 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0495 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 64, 500. 00 $ 0.00% 64, 500. 00

PRQJECT TOTAL CURRENT AMI $ 3,116, 967.30$% -11,341.00% 3,116, 967. 30



